
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:24 AM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 062 Date: 14-Feb-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 524

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

GENERAL WORK

HINGE K FRAMING

1. Because of the rain, the crew who were involved in setting up the hinge K framing left early in the
morning.
2. ABF crews started filling up the West hinge K framing by water at 12:30 and shut off the water valve at
2:00 PM because of excessive water leakage at different location of the framing. No washing of the
dumped EMACO 503 powder was observed.

ABF Crews:
· Jose Avila (Laborer, from 12:30 to 2 PM)
· Riyobato Compas (Laborer, from 12:30 to 2 PM)
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